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Work Completed: May 22-May 28, 2008 

• Completed clearing and grubbing and access road construction in Removal Area 11B. 
• Completed installation of resuspension control measures in Removal Area 11B. 
• Continued removing soil and sediment from Removal Areas 10A and 10B, and continued 

removing floodplain soil from Removal Areas 11A, 12A, and 13A. 
• Began removing floodplain soil over two gas utility pipelines in Removal Areas 10A and 10B. 
• Continued soil/sediment solidification activities at Staging Area 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Completed post-excavation work in Removal Area 9A, including installation of stone and 
topsoil. 

• Completed the removal of resuspension control measures in Removal Area 9A. 
• Began post-excavation work in Removal Area 10A; work includes installing stone and 

placing topsoil. 
• Began operating the WCS. 
• Began removing access roads in Removal Areas 2A, 3A, and 4A. Aggregate from the 

removal activities was excavated and stockpiled near Removal Area 4A. Six inches of 
topsoil was placed in areas where aggregate and geotextile materials were removed. 

' All values are unofficial, estimated quantities, subject to revision/verification. 
u s EPA RECORDS CENTER REGION 5 
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Work Planned: May 29-June 4, 2008 

Continue removing soil and sediment from Removal Areas 10A and 10B, and floodplain soil 
from Removal Areas 11 A, 12A, and 13A. 
Begin removing soil and sediment from Removal Area 11B. 
Complete the removal of soil and sediment from three areas identified by MDEQ in Removal 
Areas 6B and 7. 
Begin installing an erosion protection system including river run rock, topsoil, and coir logs in 
Removal Area 7. 
Continue soil/sediment solidification activities at Staging Area 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 
Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 
and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 
Begin relocating the pugmill and temporary water treatment system from Staging Area 3S to 
Staging Area 5S. 
Continue post-excavation work, including installing stone and placing topsoil, in Removal 
Area 10A. 
Continue operation of the WCS. 
Complete the removal of access roads in Removal Areas 2A, 3A, and 4A. Aggregate from 
the removal activities will be excavated and stockpiled near Removal Area 4A. Six inches of 
topsoil will be placed in areas where aggregate and geotextile materials are removed. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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is less than 100%, the data 
point shown is an estimate 
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materials as detailed in the 
Plainwell TCRA Design 
Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 151 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays to report. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes M 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A ̂  No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in Removal Areas 
Cleanup Standard Achieved? N/A ̂  Yes Q No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

ûuvi /Al \w/ l l^ l3 Kalamazoo River Study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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^ ^ 1 
Terra Contracting Staff 25 25 25 25 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosett/USEPA X X 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors X X 

CDM Contractors X 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Steve Garbaciak/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Wendell Miller/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS X 

Mike Kohagen/ARCADIS X 

Michelle Rumler/ARCADIS X 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Adam Chwalibog 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Other Subcontractors (Specify) 

King Co. 

JFNew 

^ ARCADIS 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Photos from Week M9 

Consumers Energy representative clearing soil from 
around the gas utility pipeline in Removal Area 10B. 

Post-construction activities unden /̂ay in 
Removal Areas 9A and 10A. 

Removing resuspension control measures in 
Removal Area 9A. 

0&!.£i£.^ _ ^_ i 

Excavating floodplain matenal that overlies a 
natural gas utility pipeline in Removal Area 10A. 
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Targeted Removal Areas—Former Plainwell Impoundment 

\ 

LEGEND: 
SHORELINE 

I I RIVER 

STAGINGAREA 

^ 2 5 i STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 

: = REMOVAL AREA TO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 




